COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/09/2011

ESTIMATE SUMMARY 12:26:02

CONTID: C16417 ESTIMATE NO: 0012 PROG SPEC YR: 2005

PCN: 16417-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 300.0 DAYS TIME ALLOW: 400 CALENDAR DAYS

1-225: MISSISSIPPI - 2ND WIDEN PERCENT TIME: 75.00

ORIG TIME ALLOW: 385 CALENDAR DAYS

PROJECT NO: IM 2254-074
1-225: Mississippi Ave to 2nd Ave. Widening
NAME OF ROAD: 225A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 04/30/2011 DATE TIME STARTED  06/07/2010
P. 0. BOX 4356 DATE LET 04/29/2010 DATE WORK BEGAN  06/07/2010
DATE AWARDED 05/18/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  06/02/2010 DATE ACCEPTED
ENGLEWOOD C®0155-435¢ 303 790-9100 DATE NOTICE TO PROCEED  06/07/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  23.203,642.09  PARTICIPATING $  14,908,906.54 2,281,492.51
AWARD PROJECT AMT:  $  20,293,515.37 NON-PARTICIPATING 3,105,245.68 437,423.20
PERCENT COMPLETE: 77.34%  TOTAL EARNINGS 18,014,152.22 2,718,915.71
FUNDS AVAILABLE: $  5279,489.87  STOCKPILED MATERIALS 197,840.89 -151,660.44
GROSS EARNINGS 18,211,993.11 2,567,255.27
TOTAL CLAIMS: $ 0.00 RETAINAGE -304,402.73 0.00
SECURITIES ENCUMBERED 304,402.73 0.00
NET EARNINGS 18,211,993.11 2,567,255.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 18,211,993.11 2,567,255.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  2,567,255.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00008

0015 202-00010

0020 202-00019

0025 202-00021

0030 202-00035

0035 202-00090

0040 202-00201

0045 202-00202

0050 202-00210

0055 202-00212

C16417
16417-BID
IM 2254-074
ITEM
DESCRIPTION
ROADWAY

*Clearing and Grubbing

*Tree Trimming

*Removal of Tree

*Removal of Inlet

*Removal of Manhole

*Removal of Pipe

*Removal of Delineator

*Removal of Curb

*Removal of Gutter

*Removal of Concrete Pavement

*Removal of Concrete Pavement (Special)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0012

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
47,088.06000
100.000
HOUR
73.05000
11.000
EACH
280.72000
44.000
EACH
187.06000
19.000
EACH
187.06000
12,149.000
LF
8.07000
265.000
EACH
9.46000
3,906.000
LF
3.26000
198.000
LF
3.26000
46,935.000
SY
4.49000
3,249.000
SY

8.79000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

70.000
0.000
70.000

10.000
0.000
10.000

40.000
0.000
40.000

17.000
0.000
17.000

10,739.000
0.000
10,739.000

265.000
0.000
265.000

3,906.000
0.000
3,906.000

0.000
0.000
0.000

46,935.000
0.000
46,935.000

3,249.000
0.000
3,249.000

Page 2
ESTIMATE RUN 05/09/2011

12:26:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
47,088.06
0.00
5,113.50
0.00
2,807.20
0.00
7,482.40
0.00
3,180.02
0.00
86,663.73
0.00
2,506.90
0.00
12,733.56
0.00
0.00
0.00
210,738.15
0.00
28,558.71
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PCN: 16417-BID ESTIMATE RUN 05/09/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0012 12:26:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00220 *Removal of Asphalt Mat 64,621.000 61,405.000
SY 0.000 0.00
2.64000 61,405.000 162,109.20
0065 202-00250 *Removal of Pavement Marking 26,287.000 21,998.000
SF 4,289.000 3,902.99
0.91000 26,287.000 23,921.17
0070 202-00700 *Removal of Light Standard 23.000 21.000
EACH 0.000 0.00
202.82000 21.000 4,259.22
0075 202-00805 *Removal of Overhead Sign Structure 2.000 2.000
EACH 0.000 0.00
3,134.17000 2.000 6,268.34
0080 202-00810 *Removal of Ground Sign 34.000 34.000
EACH 0.000 0.00
227.83000 34.000 7,746.22
0085 202-00821 *Removal of Sign Panel 34.000 23.000
EACH 2.000 125.20
62.60000 25.000 1,565.00
0090 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
1,521.12000 1.000 1,521.12
0095 202-00895 Removal of Impact Attenuator 3.000 3.000
EACH 0.000 0.00
2,573.37000 3.000 7,720.11
0100 202-01000 *Removal of Fence 4,245.000 3,120.000
LF 596.000 2,056.20
3.45000 3,716.000 12,820.20
0105 202-01020 *Removal of Sound Barrier Fence 3,900.000 3,900.000
LF 0.000 0.00
9.01000 3,900.000 35,139.00
0110 202-01130 *Removal of Guardrail Type 3 9,617.000 8,020.000
LF 322.000 682.64
2.12000 8,342.000 17,685.04
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PCN: 16417-BID ESTIMATE RUN 05/09/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0012 12:26:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01140 *Removal of Guardrail Type 4 1,656.000 1,656.000
LF 0.000 0.00
23.68000 1,656.000 39,214.08
0120 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
184.56000 0.000 0.00
0125 202-04100 *Abandon Well 24.000 22.000
EACH 0.000 0.00
2,559.57000 22.000 56,310.54
0130 203-00010 *Unclassified Excavation (Complete In Place) 223,557.000 218,557.000
cY 5,000.000 30,250.00
6.05000 223,557.000 1,352,519.85
0135 203-01100 *Proof Rolling 200.000 2.000
HOUR 10.000 723.30
72.33000 12.000 867.96
0140 203-01510 *Backhoe 77.000 19.000
HOUR 58.000 7,508.10
129.45000 77.000 9,967.65
0145 203-01594 *Combination Loader 50.000 0.000
HOUR 43.000 2,761.46
64.22000 43.000 2,761.46
0150 203-01597 *Potholing 233.500 219.500
HOUR 14.000 2,867.48
204.82000 233.500 47,825.47
0155 203-01622 *Sweeping (With Pickup Broom) 663.000 497.500
HOUR 165.500 20,139.70
121.69000 663.000 80,680.47
0160 206-00065 *Structure Backfill (Flow-Fill) 600.000 92.000
CY 0.000 0.00
91.73000 92.000 8,439.16
0165 207-00205 *Topsoil 11,971.000 5,985.500
CY 2,993.000 22,118.27
7.39000 8,978.500 66,351.12
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PCN: 16417-BID ESTIMATE RUN 05/09/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0012 12:26:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170  208-00002 *Erosion Log (12 Inch) 13,152.000 5,377.000
LF 2,250.000 7,042.50
3.13000 7,627.000 23,872.51
0175  208-00020 *Silt Fence 9,345.000 7,745.000
LF 1,600.000 1,504.00
0.94000 9,345.000 8,784.30
0180  208-00045 *Concrete Washout Structure 22.000 20.000
EACH 2.000 1,089.60
544.80000 22.000 11,985.60
0185 208-00050 *Storm Drain Inlet Protection 345.000 114.000
EACH 8.000 1,462.32
182.79000 122.000 22,300.38
0190  208-00070 *Vehicle Tracking Pad 26.000 20.000
EACH 6.000 7,347.36
1,224.56000 26.000 31,838.56
0195 208-00103 *Removal and Disposal of Sediment (Labor) 1,500.000 550.500
HOUR 170.500 6,233.48
36.56000 721.000 26,359.76
0200 208-00105 *Removal and Disposal of Sediment (Equipment) 1,500.000 272.500
HOUR 10.000 522.30
52.23000 282.500 14,754.98
0205 208-00206 *Erosion Control Supervisor 385.000 289.000
DAY 30.000 6,024.30
200.81000 319.000 64,058.39
0210 210-00510 *Rebuild Portions of Present Structure 1.000 1.000
LS 0.000 0.00
18,083.63000 1.000 18,083.63
0215 210-00805 *Reset Overhead Sign Structure 1.000 1.000
EACH 0.000 0.00
2,155.13000 1.000 2,155.13
0220 210-00820 *Reset Variable Message Sign 1.000 1.000
EACH 0.000 0.00
2,155.13000 1.000 2,155.13
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PCN: 16417-BID ESTIMATE RUN 05/09/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0012 12:26:02
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-01001 *Modify Fence 325.000 0.000
LF 130.000 204.10
1.57000 130.000 204.10
0230 212-00006 *Seeding (Native) 22.000 6.626
ACRE 0.000 0.00
469.58000 6.626 3,111.44
0235 212-00050 *Sod 20,729.000 0.000
SF 0.000 0.00
1.83000 0.000 0.00
0240 213-00001 *Mulching (Special) 264.000 0.000
TON 0.000 0.00
106.07000 0.000 0.00
0245  213-00002 *Mulching (Weed Free Hay) 22.000 2.200
ACRE 0.000 0.00
573.93000 2.200 1,262.65
0250 213-00005 *Mulching (Decorative) 350.000 0.000
CF 0.000 0.00
6.78000 0.000 0.00
0255 213-00008 *Mulching (Wood Chip) 183.000 0.000
CF 0.000 0.00
2.61000 0.000 0.00
0260 213-00061 *Mulch Tackifier 2,200.000 440.000
LB 0.000 0.00
1.93000 440.000 849.20
0265 213-00100 *Soil Binder 11.000 5.300
ACRE 0.000 0.00
469.58000 5.300 2,488.77
0270 214-00225 *Deciduous Tree (2.5 Inch Caliper) 11.000 0.000
EACH 0.000 0.00
412.18000 0.000 0.00
0275 214-00350 *Deciduous Shrub (5 Gallon Container) 93.000 0.000
EACH 0.000 0.00
32.87000 0.000 0.00
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PCN: 16417-BID ESTIMATE RUN 05/09/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0012 12:26:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 216-00041 *Soil Retention Blanket (Straw/Coconut) 25,227.000 12,741.000
SY 0.000 0.00
1.30000 12,741.000 16,563.30
0285 216-00045 *Soil Retention Mat (Cellular) 0.000 0.000
SY 0.000 0.00
53.13000 0.000 0.00
0290 217-00020 *Herbicide Treatment 50.000 0.000
HOUR 0.000 0.00
93.92000 0.000 0.00
0295 250-00050 *Monitoring Technician 124.000 124.000
HOUR 0.000 0.00
75.30000 124.000 9,337.20
0300 250-00110 *Health and Safety Officer 24.000 24.000
HOUR 0.000 0.00
100.40000 24.000 2,409.60
0305 307-00000 Hydrated Lime 3,563.000 2,755.710
TON 374.260 52,141.90
139.32000 3,129.970 436,067.42
0310 307-00212 Processing Lime Treated Subgrade (12 Inch) 143,962.000 110,864.000
3% 14,968.000 33,228.96
2.22000 125,832.000 279,347.04
0315  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,124.110 1,066.720
TON 57.390 5,040.56
87.83000 1,124.110 98,730.58
0320 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 4,878.350 2,386.450
TON 2,491.900 104,759.48
42.04000 4,878.350 205,085.83
0325 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 761.000 0.000
TON 422.430 26,651.11
63.09000 422.430 26,651.11
0330 411-10255 *Emulsified Asphalt (Slow-Setting) 1,383.000 243.000
GAL 446.000 1,159.60
2.60000 689.000 1,791.40
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PCN: 16417-BID ESTIMATE RUN 05/09/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0012 12:26:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 412-01000 *Concrete Pavement (10 Inch) 13,952.000 7,093.400
SY 2,692.000 79,952.40
29.70000 9,785.400 290,626.38
0340 412-01020 Concrete Pavement (10 Inch) (Fast Track) 1,443.000 1,443.000
SY 0.000 0.00
32.84000 1,443.000 47,388.12
0345  412-01300 *Concrete Pavement (13 Inch) 115,325.000 70,859.000
SY 38,737.000 1,039,313.71
26.83000 109,596.000 2,940,460.68
0350 412-01325 Concrete Pavement (13 Inch)(Fast Track) 2,000.000 0.000
SY 1,144.000 37,260.08
32.57000 1,144.000 37,260.08
0355  420-00102 *Geotextile (Erosion Control) (Class 1) 281.000 281.000
SY 0.000 0.00
3.00000 281.000 843.00
0360 503-00042 *Drilled Caisson (42 Inch) 91.000 38.000
LF 18.000 6,262.20
347.90000 56.000 19,482.40
0365 503-00048 *Drilled Caisson (48 Inch) 173.000 101.500
LF 53.000 22,522.88
424.96000 154.500 65,656.32
0370 503-00054 *Drilled Caisson (54 Inch) 58.000 58.000
LF 0.000 0.00
478.23000 58.000 27,737.34
0375 506-00212 *Riprap (12 Inch) 125.000 125.000
CY 0.000 0.00
42.37000 125.000 5,296.25
0380 507-00000 Concrete Slope and Ditch Paving 346.000 102.500
CY 0.000 0.00
250.37000 102.500 25,662.93
0385 507-00100 Concrete Slope and Ditch Paving (Reinforced) 21.000 0.000
CY 0.000 0.00

253.52000 0.000 0.00
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PCN: 16417-BID ESTIMATE RUN 05/09/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0012 12:26:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 601-01000 *Concrete Class B 298.000 298.000
CcY 0.000 0.00
257.25000 298.000 76,660.50
0395  602-00000 *Reinforcing Steel 12,832.000 12,832.000
LB 0.000 0.00
0.98000 12,832.000 12,575.36
0400 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 8.000 0.000
LF 0.000 0.00
32.96000 0.000 0.00
0405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 3,490.000 2,701.000
LF 28.000 924.00
33.00000 2,729.000 90,057.00
0410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,059.000 1,736.000
LF 186.000 7,320.96
39.36000 1,922.000 75,649.92
0415 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 322.000 320.000
LF 0.000 0.00
64.89000 320.000 20,764.80
0420 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 2,429.000 2,429.000
LF 0.000 0.00
91.61000 2,429.000 222,520.69
0425 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 3,225.000 3,225.000
LF 0.000 0.00
115.14000 3,225.000 371,326.50
0430 603-01605 *60 Inch Reinforced Concrete Pipe (Complete In Place) 2,493.000 2,493.000
LF 0.000 0.00
144.52000 2,493.000 360,288.36
0435 603-05024 *24 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
817.24000 1.000 817.24
0440  604-00305 *Inlet Type C (5 Foot) 8.000 3.000
EACH 4.000 9,514.24

2,378.56000 7.000 16,649.92
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PROJECT: IM 2254-074 ESTIMATE NO: 0012 12:26:02
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445  604-00350 *Inlet Type C (Special) 5.000 5.000
EACH 0.000 0.00
11,830.66000 5.000 59,153.30
0450  604-20000 *QOutlet Structure 1.000 1.000
EACH 0.000 0.00
44,528.97000 1.000 44,528.97
0455  604-25005 *Vane Grate Inlet (5 Foot) 9.000 7.750
EACH 0.000 0.00
3,491.85000 7.750 27,061.84
0460 604-25010 *Vane Grate Inlet (10 Foot) 5.000 3.000
EACH 0.000 0.00
3,995.29000 3.000 11,985.87
0465 604-25011 *Vane Grate Inlet Special (10 Foot) 1.000 0.000
EACH 0.000 0.00
15,543.85000 0.000 0.00
0470  604-26005 *Vane Grate Inlet (Double) (5 Foot) 15.000 8.750
EACH 2.250 11,155.79
4,958.13000 11.000 54,539.43
0475 604-26010 *Vane Grate Inlet (Double) (10 Foot) 19.000 16.500
EACH 0.250 1,559.75
6,239.00000 16.750 104,503.25
0480 604-26020 *Vane Grate Inlet (Double) (20 Foot) 1.000 0.000
EACH 0.000 0.00
8,290.09000 0.000 0.00
0485 604-31005 *Manhole Box Base (5 Foot) 3.000 3.000
EACH 0.000 0.00
3,076.81000 3.000 9,230.43
0490 604-31010 *Manhole Box Base (10 Foot) 20.000 15.000
EACH 1.000 5,665.99
5,665.99000 16.000 90,655.84
0495 604-31015 *Manhole Box Base (15 Foot) 17.000 15.000
EACH 0.000 0.00
7,055.24000 15.000 105,828.60
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CAT NO0200 ROADWAY

0500 604-31020 *Manhole Box Base (20 Foot) 1.000 1.000
EACH 0.000 0.00
8,984.42000 1.000 8,984.42
0505 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 3,894.000 1,755.500
LF 412.500 5,094.38
12.35000 2,168.000 26,774.80
0510 606-00710 Guardrail Type 7 (Style CA) 3,344.000 0.000
LF 0.000 0.00
33.69000 0.000 0.00
0515 606-00720 Guardrail Type 7 (Style CC) 9,473.000 6,283.000
LF 192.000 6,566.40
34.20000 6,475.000 221,445.00
0520 606-00730 Guardrail Type 7 (Style CD) 434.000 346.000
LF 0.000 0.00
45.87000 346.000 15,871.02
0525 606-00740 Guardrail Type 7 (Style CE) 4,414.000 0.000
LF 0.000 0.00
42.86000 0.000 0.00
0530 606-01340 *End Anchorage Type 3D 5.000 3.000
EACH 0.000 0.00
612.46000 3.000 1,837.38
0535 606-01370 *Transition Type 3G 10.000 4.000
EACH 0.000 0.00
941.85000 4.000 3,767.40
0540 606-01380 *Transition Type 3H 2.000 1.000
EACH 1.000 571.29
571.29000 2.000 1,142.58
0545 606-02003 *End Anchorage (Nonflared) 6.000 2.000
EACH 0.000 0.00
1,622.25000 2.000 3,244.50
0550 606-02005 *End Anchorage (Flared) 9.000 5.000
EACH 0.000 0.00

1,312.42000 5.000 6,562.10
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CAT NO0200 ROADWAY
0555 607-11525 *Fence (Plastic) 1,896.000 1,896.000
LF 0.000 0.00
3.50000 1,896.000 6,636.00
0560 607-11580 *Fence (Temporary) 1,515.000 0.000
LF 0.000 0.00
4.41000 0.000 0.00
0565 607-52905 *End Post (Chain Link) 4.000 0.000
EACH 4.000 602.36
150.59000 4.000 602.36
0570  607-52910 *Corner and Line Brace Post (Chain Link) 11.000 0.000
EACH 11.000 1,755.27
159.57000 11.000 1,755.27
0575 607-53172 *Fence Chain Link (72 Inch) 3,165.000 0.000
LF 2,315.000 24,654.75
10.65000 2,315.000 24,654.75
0580 607-60274 *24 Foot Gate Double (Chain Link) 1.000 0.000
EACH 1.000 1,181.25
1,181.25000 1.000 1,181.25
0582  609-21020 Curb and Gutter Type 2 (Section II-B) Added by Change 1,707.000 1,707.000
Order # 9
LF 0.000 0.00
16.77000 1,707.000 28,626.39
0585 609-71000 Curb (Special) 2,408.000 0.000
LF 1,794.000 36,382.32
20.28000 1,794.000 36,382.32
0590 612-00001 *Delineator (Type ) 150.000 0.000
EACH 0.000 0.00
19.50000 0.000 0.00
0595  612-00002 *Delineator (Type II) 10.000 0.000
EACH 0.000 0.00
24.63000 0.000 0.00
0600 612-00003 *Delineator (Type II) 10.000 0.000
EACH 0.000 0.00
25.66000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0605 612-00022 *Delineator (Type II) (Barrier) 164.000 40.000
EACH 0.000 0.00
13.34000 40.000 533.60
0610 612-00075 *Reflector Strip (6 Inch) 2,153.000 2,153.000
EACH 0.000 0.00
20.53000 2,153.000 44,201.09
0610 MATERIAL ALLOWANCE 6" Reflect. Strp (Y) w/ glue 0.000
EACH 0.000 0.00
15.75000 0.000 0.00
0610 MATERIAL ALLOWANCE 6" Reflect. Strp (Y) w/ glue 0.000
EACH 0.000 0.00
15.75000 0.000 0.00
0610 MATERIAL ALLOWANCE 6" Reflect. Strp (Y) w/ glue 200.000
EACH 0.000 0.00
15.75000 200.000 3,150.00
0615 612-00260 *Location Marker (Fiber Optic)(Dome) 50.000 0.000
EACH 0.000 0.00
101.41000 0.000 0.00
0620 613-00200 *2 Inch Electrical Conduit 50.000 24.000
LF 0.000 0.00
20.28000 24.000 486.72
0625 613-00206 *2 Inch Electrical Conduit (Bored) 3,423.000 3,423.000
LF 0.000 0.00
7.10000 3,423.000 24,303.30
0630 613-01200 *2 Inch Electrical Conduit (Plastic) 13,500.000 11,574.000
LF 640.000 3,891.20
6.08000 12,214.000 74,261.12
0635 613-01300 *3 Inch Electrical Conduit (Plastic) 1,143.000 1,143.000
LF 0.000 0.00
20.28000 1,143.000 23,180.04
0640 613-07000 *Pull Box (Special) 17.000 16.000
EACH 1.000 304.22
304.22000 17.000 5,171.74
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0645 613-07023 *Pull Box (24"x36"x24") 20.000 20.000
EACH 0.000 0.00
912.67000 20.000 18,253.40
0650 613-10000 *Wiring 1.000 0.750
LS 0.000 0.00
6,591.54000 0.750 4,943.66
0652 613-10010 Wiring (Special) Added by CO # 5 1.000 1.000
LS 0.000 0.00
27,117.00000 1.000 27,117.00
0655  613-34400 *Light Standard Metal (40 Foot) 37.000 21.000
EACH 0.000 0.00
1,926.76000 21.000 40,461.96
0655 MATERIAL ALLOWANCE 40’ Gal. Light Poles 16.000
EACH 0.000 0.00
1,279.72973 16.000 20,475.68
0660 613-40010 *Light Standard Foundation 13.000 7.000
EACH 0.000 0.00
709.86000 7.000 4,969.02
0660 MATERIAL ALLOWANCE Precast Concrete Foundations 3.000
EACH 0.000 0.00
355.00000 3.000 1,065.00
0665 613-50105 *Lighting Control Center (Pedestal Only) 6.000 6.000
EACH 0.000 0.00
1,521.12000 6.000 9,126.72
0670 613-70400 *Luminaire High Pressure Sodium (400 Watt) 32.000 21.000
EACH 0.000 0.00
304.22000 21.000 6,388.62
0675 614-00011 *Sign Panel (Class I) 14.000 0.000
SF 5.000 92.35
18.47000 5.000 92.35
0675 MATERIAL ALLOWANCE CI. | Sign Panels 14.000
SF -5.000 -43.75

8.75000 9.000 78.75
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0680 614-00012 *Sign Panel (Class II) 470.000 400.000
SF 16.000 229.92
14.37000 416.000 5,977.92

0680 MATERIAL ALLOWANCE ClI. Il Sign Panels 0.000
SF 0.000 0.00
10.48000 0.000 0.00

0680 MATERIAL ALLOWANCE ClI. Il Sign Panels 0.000
SF 0.000 0.00
10.48000 0.000 0.00

0680 MATERIAL ALLOWANCE Sign Panel CI. Il 154.000
SF -154.000 -1,613.92
10.48000 0.000 0.00

0680 MATERIAL ALLOWANCE Sign Panel (CL.II) 0.000
SF 155.250 1,627.02
10.48000 155.250 1,627.02

0685 614-00013 *Sign Panel (Class IlI) 3,475.000 1,968.500
SF 630.500 14,533.03
23.05000 2,599.000 59,906.95

0685 MATERIAL ALLOWANCE Sign Panel CI. Il 0.000
SF 0.000 0.00
16.25000 0.000 0.00

0685 MATERIAL ALLOWANCE Sign panel (class Ill) 3A,3B ,41B,51B 0.000
SF 0.000 0.00
16.25000 0.000 0.00

0685 MATERIAL ALLOWANCE Sign Panel (CL 0.000
1NIIA,13A,16A,1A,1B,18A,18B,
SF 0.000 0.00

16.25000 0.000 0.00

0685 MATERIAL ALLOWANCE Sign Panel CI. Il 0.000
SF 0.000 0.00
16.25000 0.000 0.00

0685 MATERIAL ALLOWANCE Sign Panel CI. Il 0.000
SF 0.000 0.00
16.25000 0.000 0.00
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0685 MATERIAL ALLOWANCE Sign Panel (Class IIl) 0.000
SF 0.000 0.00
16.25000 0.000 0.00
0685 MATERIAL ALLOWANCE Sign Panel CI. Il 1,947.500
SF -1,947.500 -31,646.87
16.25000 0.000 0.00
0685 MATERIAL ALLOWANCE Sign Panel (CLIII) 0.000
SF 1,109.500 18,029.37
16.25000 1,109.500 18,029.38
0690 614-00035 *Sign Panel (Special) 45.000 0.000
SF 0.000 0.00
16.42000 0.000 0.00
0690 MATERIAL ALLOWANCE Sign Panel (Spec) 45.000
SF 0.000 0.00
10.30000 45.000 463.50
0695 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 7.000 7.000
Slipbase
EACH 0.000 0.00
456.68000 7.000 3,196.76
0695 MATERIAL ALLOWANCE Stl Sign Post (2.5" RD x 12' )(Sch80) 0.000
EACH 0.000 0.00
247.00000 0.000 0.00
0700 614-30110 *Butterfly Structure 2.000 2.000
EACH 0.000 0.00
22,819.74000 2.000 45,639.48
0705 614-31600 *Monotube Overhead Sign Cantilever (16 Inch Dia meter) 2.000 0.000
EACH 0.000 0.00
18,385.30000 0.000 0.00
0705 MATERIAL ALLOWANCE Anchorbolts & Templates 2.000
EACH 0.000 0.00
1,030.00000 2.000 2,060.00
0705 MATERIAL ALLOWANCE 16" Cant. Structures 2.000
EACH 0.000 0.00
11,843.54000 2.000 23,687.08
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0705 MATERIAL ALLOWANCE Sign Hangers 2.000
EACH 0.000 0.00
1,050.00000 2.000 2,100.00
0710 614-31800 *Monotube Overhead Sign Cantilever (18 Inch Dia meter) 3.000 0.000
EACH 0.000 0.00
19,682.48000 0.000 0.00
0710 MATERIAL ALLOWANCE 18'D. Cantilever Structure -SS1 0.000
EACH 0.000 0.00
13,192.54000 0.000 0.00
0710 MATERIAL ALLOWANCE Anchor Bolts & Templates 3.000
EACH 0.000 0.00
1,280.00000 3.000 3,840.00
0710 MATERIAL ALLOWANCE SS2 (Poles) 0.000
EACH 0.000 0.00
13,225.55000 0.000 0.00
0710 MATERIAL ALLOWANCE 18" Cant. Structures 3.000
EACH 0.000 0.00
13,143.87000 3.000 39,431.61
0710 MATERIAL ALLOWANCE Sign Hangers 1.000
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
0715  614-32000 *Monotube Overhead Sign Cantilever (20 Inch Dia meter) 2.000 1.000
EACH 0.000 0.00
22,859.76000 1.000 22,859.76
0715 MATERIAL ALLOWANCE Anchorbolts & Templates 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
0715 MATERIAL ALLOWANCE Anchorbolts & Templates 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
0715 MATERIAL ALLOWANCE Anchorbolts & Templates 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
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0715 MATERIAL ALLOWANCE Anchorbolts & Templates 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
0715 MATERIAL ALLOWANCE Anchorbolts & Templates 1.000
EACH 0.000 0.00
1,620.00000 1.000 1,620.00
0715 MATERIAL ALLOWANCE 20" Cant. Structure 1.000
EACH 0.000 0.00
14,636.54000 1.000 14,636.54
0715 MATERIAL ALLOWANCE Sign Hangers 1.000
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
0720  614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 4.000 2.000
EACH 1.000 24,964.60
24,964.60000 3.000 74,893.80
0720 MATERIAL ALLOWANCE 24" D. Cantilever Structure -SS4 0.000
EACH 0.000 0.00
16,827.54000 0.000 0.00
0720 MATERIAL ALLOWANCE Anchorbolts & Templates 2.000
EACH -1.000 -1,950.00
1,950.00000 1.000 1,950.00
0720 MATERIAL ALLOWANCE 24" Cant. Structures 2.000
EACH -1.000 -16,919.04
16,919.04000 1.000 16,919.04
0720 MATERIAL ALLOWANCE Sign Hangers 2.000
EACH -1.000 -1,050.00
1,050.00000 1.000 1,050.00
0725 614-42000 *Monotube Overhead Sign Bridge (20 Inch Diamete r 1.000 1.000
EACH 0.000 0.00
41,285.09000 1.000 41,285.09
0725 MATERIAL ALLOWANCE 20" d. Sign Bridge 0.000
EACH 0.000 0.00

27,047.08000 0.000 0.00
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0730 614-70216 *Traffic Signal Face (8-8) 6.000 4.000
EACH 0.000 0.00
405.63000 4.000 1,622.52
0730 MATERIAL ALLOWANCE 8-8 Traff. Signal Face 2.000
EACH 0.000 0.00
265.00000 2.000 530.00
0735 614-70328 *Traffic Signal Face (12-8-8) 6.000 4.000
EACH 0.000 0.00
608.45000 4.000 2,433.80
0735 MATERIAL ALLOWANCE 12-8-8 Traff. Signal Face 2.000
EACH 0.000 0.00
375.00000 2.000 750.00
0740 614-72871 *Loop Detector Wire (Prefab) Special 2,910.000 2,910.000
LF 0.000 0.00
12.17000 2,910.000 35,414.70
0745 614-72875 *Loop Detector Wire 1,294.000 668.000
LF 626.000 3,806.08
6.08000 1,294.000 7,867.52
0750 614-72878 *Traffic Signal Vehicle Detector Amplifier (Loo p Type) 16.000 16.000
EACH 0.000 0.00
709.86000 16.000 11,357.76
0755 614-72887 *Microwave Vehicle Radar Detector 5.000 0.000
EACH 0.000 0.00
7,098.58000 0.000 0.00
0760 614-80000 *Flashing Beacon 6.000 5.000
EACH 0.000 0.00
1,723.94000 5.000 8,619.70
0765 614-84100 *Traffic Signal Pedestal Pole Aluminum 6.000 4.000
EACH 0.000 0.00
1,521.12000 4.000 6,084.48
0765 MATERIAL ALLOWANCE Poles & Flashing Beacons 2.000
EACH 0.000 0.00

610.00000 2.000 1,220.00
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0770 614-85003 *Impact Attenuator (Low Maintenance) 4.000 0.000
EACH 0.000 0.00
17,498.94000 0.000 0.00
0775 614-86250 *Ramp Metering Controller 3.000 3.000
EACH 0.000 0.00
8,112.66000 3.000 24,337.98
0780 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 7,000.000 6,577.000
LF 0.000 0.00
3.04000 6,577.000 19,994.08
0785 614-87020 *Optical Transceiver 18.000 0.000
EACH 0.000 0.00
1,825.35000 0.000 0.00
0785 MATERIAL ALLOWANCE Optical Transceivers 18.000
EACH 0.000 0.00
1,551.54000 18.000 27,927.72
0790 614-87320 *Closed Circuit Television 2.000 0.000
EACH 0.000 0.00
5,070.41000 0.000 0.00
0795 614-87325 *Closed Circuit Television Pole 6.000 1.000
EACH 0.000 0.00
2,839.43000 1.000 2,839.43
0800 621-00450 *Detour Pavement 46,900.000 39,758.000
5% 2,659.000 70,569.86
26.54000 42,417.000 1,125,747.18
0805 623-09900 Sprinkler System 1.000 0.100
LS 0.100 4,695.77
46,957.70000 0.200 9,391.54
0810 625-00000 *Construction Surveying 1.000 0.658
LS 0.156 23,494.75
150,607.40000 0.814 122,594.42
0812 625-00001 Construction Surveying (Hourly) Added by CO # 6 39.000 39.000
HOUR 0.000 0.00
100.00000 39.000 3,900.00
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0815 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
[,511,667.00000 1.000 1,511,667.00
0816  626-00100 Mobilization (without Autopay) Added by CO 21 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0820 626-01000 Public Information Services 1.000 0.500
LS 0.250 3,765.19
15,060.74000 0.750 11,295.56
0825 627-00005 *Epoxy Pavement Marking 1,009.000 0.000
GAL 13.000 711.88
54.76000 13.000 711.88
0830 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 837.900 811.600
GAL 26.300 666.71
25.35000 837.900 21,240.77
0835 627-00030 *Raised Pavement Marker (Temporary) 525.000 431.000
EACH 0.000 0.00
5.07000 431.000 2,185.17
0840 627-01001 *Preformed Plastic Pavement Marking (Type I) 420.000 0.000
SF 0.000 0.00
8.62000 0.000 0.00
0845  627-02001 *Preformed Plastic Pavement Marking (Type I1) 1,051.000 0.000
SF 0.000 0.00
8.62000 0.000 0.00
0850 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 10,849.000 0.000
SF 0.000 0.00
9.08000 0.000 0.00
0855 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 332.000 332.000
SF 0.000 0.00
9.13000 332.000 3,031.16
0860 630-00000 *Flagging 11,555.250 9,916.250
HOUR 1,639.000 34,910.70
21.30000 11,555.250 246,126.83
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0865 630-00003 *Uniformed Traffic Control 1,752.000 1,652.000
HOUR 100.000 3,042.00
30.42000 1,752.000 53,295.84
0867 630-00015 Uniformed Traffic Control Coordination Added by Change 1,752.000 1,652.000
Order # 8
HOUR 100.000 3,000.00
30.00000 1,752.000 52,560.00
0870 630-00004 *Traffic Control Vehicle 4.000 2.000
EACH 1.600 4,543.09
2,839.43000 3.600 10,221.95
0875 630-00007 *Traffic Control Inspection 110.000 38.000
DAY 4.000 101.40
25.35000 42.000 1,064.70
0880 630-00012 *Traffic Control Management 284.000 260.000
DAY 24.000 16,965.84
706.91000 284.000 200,762.44
0885 630-80335 *Barricade (Type 3 M-A) (Temporary) 14.000 5.000
EACH 4.000 405.64
101.41000 9.000 912.69
0890 630-80341 *Construction Traffic Sign (Panel Size A) 63.000 28.000
EACH 22.400 1,135.68
50.70000 50.400 2,555.28
0895 630-80342 *Construction Traffic Sign (Panel Size B) 119.000 59.500
EACH 47.600 2,413.32
50.70000 107.100 5,429.97
0900 630-80343 *Construction Traffic Sign (Panel Size C) 29.000 14.500
EACH 11.600 588.12
50.70000 26.100 1,323.27
0905 630-80344 *Construction Traffic Sign (Special) 240.000 120.000
SF 96.000 1,946.88
20.28000 216.000 4,380.48
0910 630-80355 *Portable Message Sign Panel 8.000 4.000
EACH 3.200 16,225.31
5,070.41000 7.200 36,506.95
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0915 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 6.000 3.000
Type
ype) EACH 2.400 2,433.79
1,014.08000 5.400 5,476.03
0920 630-80360 *Drum Channelizing Device 350.000 175.000
EACH 140.000 2,839.20
20.28000 315.000 6,388.20
0925 630-80370 Concrete Barrier (Temporary) 33,180.000 11,987.000
LF 10,313.200 193,785.03
18.79000 22,300.200 419,020.76
0930 630-80378 Glare Screen (Temporary) 5,255.000 2,627.500
LF 2,102.000 27,473.14
13.07000 4,729.500 61,814.57
0935 630-80380 *Traffic Cone 500.000 250.000
EACH 200.000 1,014.00
5.07000 450.000 2,281.50
0940  630-80520 *Mobile Pavement Marking Zone 15.000 1.000
DAY 0.000 0.00
304.22000 1.000 304.22
0945  630-85010 *Impact Attenuator (Temporary) 9.000 4.500
EACH 3.600 10,952.10
3,042.25000 8.100 24,642.23
0950 700-70010 F/A Minor Contract Revisions 1,535,155.600 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955  700-70012 F/A Asphalt Pavement Incentive 16,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70013 F/A Concrete Pavement Incentive 240,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70016 F/A Fuel Cost Adjustment 160,000.000 14,224.980
FA 23,673.380 23,673.38
1.00000 37,898.360 37,898.36



CONTID: C16417 COLORADO DEPARTMENT OF TRANSPORTATION Page 24
PCN: 16417-BID ESTIMATE RUN 05/09/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0012 12:26:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0970 700-70018 F/A Roadway Smoothness Incentive 158,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70019 F/A Asphalt Cement Cost Adjustment 100,000.000 -8,679.890
FA 2,345.790 2,345.79
1.00000 -6,334.100 -6,334.10
0980 700-70023 F/A On-The-Job Trainee 9,000.000 2,121.600
FA 967.200 967.20
1.00000 3,088.800 3,088.80
0985 700-70028 F/A ESB Program 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0990 700-70034 F/A Repair Existing ROW Fence 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70034 F/A Standing DRB 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70035 F/A Partnering 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70072 F/A Obtain Power from Xcel Energy 35,000.000 1,495.110
FA 0.000 0.00
1.00000 1,495.110 1,495.11
1010 700-70100 F/A Relocate Adesta Facilities 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70230 F/A Communication Lines ITS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1020 700-70310 F/A Landscaping Restoration 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1025 700-70380 F/A Erosion Control 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70589 F/A Environmental Health & Safety Management 5,000.000 235.950
FA 0.000 0.00
1.00000 235.950 235.95
1250 630-80001 Flashing Beacon (Portable) Added by CO # 2 4.000 2.000
EACH 1.600 960.00
600.00000 3.600 2,160.00
1255 630-85041 Impact Attenuator (Truck Mounted Attenuator) Ad ded by 104.000 91.000
CO#3
DAY 13.000 3,640.00
280.00000 104.000 29,120.00
1260 216-00035 Soil Retention Blanket (Plastic) Added by CO # 4 10,000.000 10,000.000
SY 0.000 0.00
11.24000 10,000.000 112,400.00
1265 900-00014 Added Item (Lump Sum)/ Reset Lighting Control C enter 1.000 1.000
LS 0.000 0.00
1,059.99000 1.000 1,059.99
1270  304-06000 Aggregate Base Course (Class 6) Added by CO # 1 0 1,887.990 1,887.990
TON 0.000 0.00
16.00000 1,887.990 30,207.84
1272 420-00133 Geotextile (Separator) (Class 2) Added by CO # 10 1,443.000 1,443.000
SY 0.000 0.00
3.00000 1,443.000 4,329.00
1274  506-01020 Geogrid Reinforcement Added by CO # 10 1,443.000 1,443.000
SY 0.000 0.00
5.00000 1,443.000 7,215.00
1275 700-70110 F/A Install Padlocks on Outlet Structure Grates 643.230 643.230
FA 0.000 0.00
1.00000 643.230 643.23
1285 900-00014 Added Item (Lump Sum)/ Bump Grinding for Phase 1 Detour 1.000 1.000
LS 0.000 0.00
976.25000 1.000 976.25
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1290 900-00014 Added Item (Lump Sum)/ Disposal of Construction Debris 1.000 1.000
LS 0.000 0.00
7,399.27000 1.000 7,399.27
1295 210-00810 Reset Ground Sign Added by CO 15 0.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
1300 614-03002 Concrete Footing (Type 2) Added by CO 15 0.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
1300 MATERIAL ALLOWANCE Slipbase & Hardware 2.000
EACH 0.000 0.00
100.00000 2.000 200.00
1305 900-00014 Added Item (Lump Sum)/ Continuity Testing of Ex isting 1.000 1.000
ITS System
LS 0.000 0.00
1,587.00000 1.000 1,587.00
1310  900-00007 Added Item (Each)/ Additional Fiberoptic Termin ations 41.000 41.000
EACH 0.000 0.00
264.50000 41.000 10,844.50
1315 700-70222 F/A Cellular Phone Service 1,591.240 1,314.380
FA 276.860 276.86
1.00000 1,591.240 1,591.24
1320 900-00014 Added Item (Lump Sum)/ Seal RCP Joints Over Box Culvert 1.000 1.000
LS 0.000 0.00
12,849.08000 1.000 12,849.08
1325 900-00007 Added Item (Each)/ Modify Vane Grate Inlet 10.000 10.000
EACH 0.000 0.00
3,732.05000 10.000 37,320.50
1330 614-01026 Steel Sign Post (W 10x26) Added by CO 21 78.000 78.000
LF 0.000 0.00
68.50000 78.000 5,343.00
1335 614-03006 Concrete Footing (Type 6) Added by CO 21 4.000 4.000
EACH 0.000 0.00

2,091.50000 4.000 8,366.00
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CAT NO0200 ROADWAY
1340 700-70034 F/A CO 22 - Concrete Winter Protection 99,950.980 99,950.980
FA 0.000 0.00
1.00000 99,950.980 99,950.98
1350  900-00006 Added Item (Dollar)/ Revisions to Soundwall F-1 7-CV 336,800.000 212,600.000
Added by CO 23
DOL 124,200.000 124,200.00
1.00000 336,800.000 336,800.00
1370  900-00006 Added Item (Dollar)/ Schedule Acceleration Cost s: 248,450.000 248,450.000
Added by CO 24
DOL 0.000 0.00
1.00000 248,450.000 248,450.00
1375 607-53161 Fence Chain Link (Special) (60 Inch) Added by C 025 0.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
1380 900-00014 Added Item (Lump Sum)/ Sign Panel Fabrication C ost 1.000 0.000
LS 1.000 4,121.55
4,121.55000 1.000 4,121.55
CAT0200 CURRENT AMT $ 19,882,197.24 2,247,925.32 $ 15,058,676.01
CAT NO0300 MSE WALL-F-17-CZ
1035 206-00000 *Structure Excavation 1,086.000 1,086.000
CY 0.000 0.00
8.56000 1,086.000 9,296.16
1040 206-00100 *Structure Backfill (Class 1) 4,105.000 4,105.000
CY 0.000 0.00
15.74000 4,105.000 64,612.70
1045 206-00360 *Mechanical Reinforcement of Soil 1,957.000 1,957.000
CY 0.000 0.00
4.77000 1,957.000 9,334.89
1050 504-04410 *Block Facing 6,327.000 6,327.000
SF 0.000 0.00
14.88000 6,327.000 94,145.76
1055 601-01050 *Concrete Class B (Wall) 27.000 27.000
CY 0.000 0.00
170.17000 27.000 4,594.59
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CAT NO0300 MSE WALL-F-17-CZ
1060 601-03050 Concrete Class D (Wall) 233.000 0.000
cY 186.400 65,920.36
353.65000 186.400 65,920.36
1065 602-00000 *Reinforcing Steel 275.000 275.000
LB 0.000 0.00
0.98000 275.000 269.50
1070  602-00020 Reinforcing Steel (Epoxy Coated) 36,314.000 0.000
LB 29,051.000 28,179.47
0.97000 29,051.000 28,179.47
1075 606-10700 Bridge Rail Type 7 728.000 0.000
LF 0.000 0.00
103.12000 0.000 0.00
CAT0300 CURRENT AMT $ 374,949.99 94,099.83 $ 276,353.43
CAT NO0301 MSE WALL-F-17-CX
1080 206-00000 *Structure Excavation 1,159.000 1,159.000
CcY 0.000 0.00
8.56000 1,159.000 9,921.04
1085 206-00100 *Structure Backfill (Class 1) 5,903.000 5,903.000
CY 0.000 0.00
15.74000 5,903.000 92,913.22
1090 206-00360 *Mechanical Reinforcement of Soil 3,586.000 3,586.000
CY 0.000 0.00
4.77000 3,586.000 17,105.22
1095 504-04410 *Block Facing 13,393.000 13,393.000
SF 0.000 0.00
14.88000 13,393.000 199,287.84
1100 601-01050 *Concrete Class B (Wall) 41.000 41.000
CY 0.000 0.00
170.17000 41.000 6,976.97
1105 601-03050 Concrete Class D (Wall) 349.000 349.000
CcY 0.000 0.00
353.65000 349.000 123,423.85
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CAT NO0301 MSE WALL-F-17-CX
1110 602-00000 *Reinforcing Steel 455.000 455.000
LB 0.000 0.00
0.98000 455.000 445.90
1115 602-00020 Reinforcing Steel (Epoxy Coated) 54,460.000 54,460.000
LB 0.000 0.00
0.97000 54,460.000 52,826.20
1120 606-10700 Bridge Rail Type 7 1,091.000 1,091.000
LF 0.000 0.00
103.12000 1,091.000 112,503.92
CAT0301 CURRENT AMT $ 615,404.16 $ 0.00 $ 615,404.16
CAT NOO0302 Noise WALL-F-17-CW ROW Line SB On-Ramp at 6th Ave
1125 601-40401 *Structural Concrete Stain 19,720.000 9,860.000
SF 9,860.000 7,296.40
0.74000 19,720.000 14,592.80
1130 607-15000 *Fence Concrete (Sound Barrier) 9,860.000 9,860.000
SF 0.000 0.00
37.90000 9,860.000 373,694.00
1130 MATERIAL ALLOWANCE Precast Wall Components 0.000
SF 0.000 0.00
19.25000 0.000 0.00
CAT0302 CURRENT AMT $ 388,286.80 $ 7,296.40 $ 388,286.80
CAT NOO0303 Noise WALL-F-17-CV ROW Line Miss. to Alam eda on the west side of highway
1135 601-40401 *Structural Concrete Stain 75,400.000 22,620.000
SF 52,780.000 39,057.20
0.74000 75,400.000 55,796.00
1140 607-15000 *Fence Concrete (Sound Barrier) 37,700.000 32,045.000
SF 5,655.000 214,324.50
37.90000 37,700.000 1,428,830.00
1140 MATERIAL ALLOWANCE Precast Wall Components 0.000
SF 0.000 0.00
19.25000 0.000 0.00
1140 MATERIAL ALLOWANCE Precast Wall Components 0.000
SF 0.000 0.00
19.25000 0.000 0.00
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CAT NOO0303 Noise WALL-F-17-CV ROW Line Miss. to Alam eda on the west side of highway
1140 MATERIAL ALLOWANCE Precast Wall Components 0.000
SF 0.000 0.00
19.25000 0.000 0.00
1140 MATERIAL ALLOWANCE Precast Wall Components 5,655.000
SF -5,655.000 -108,858.75
19.25000 0.000 0.00
CAT0303 CURRENT AMT $ 1,484,626.00 $ 144,522.95 $ 1,484,626.00
CAT NOO0304  Soil Nail WALL-F-17-CU at Alameda

1145  202-00026

1150 504-06100

1155 601-03050

1160 601-40300

1165 602-00020

1280 900-00014

CAT NOO0305

1170  504-06100

1170

*Removal of Slope and Ditch Paving

*Ground Nailed Wall

Concrete Class D (Wall)

*Structural Concrete Coating

Reinforcing Steel (Epoxy Coated)

Added Item (Lump Sum)/ Soil Nail Wall Revisions

(F-17-CU)

Soil Nail WALL-F-17-DO

*Ground Nailed Wall

MATERIAL ALLOWANCE Soil Nails & Hardware

931.000
SY
2.13000
5,144.000
SF
15.54000
127.000
CY
353.65000
517.600
SY
7.63000
10,945.000
LB
0.97000
1.000
LS

27,870.24000

CAT 0304 CURRENT AMT $

11,597.000
SF
15.54000

NCU
3.18541

561.000
0.000
561.000

5,144.000
0.000
5,144.000

127.000
0.000
127.000

0.000
0.000
0.000

10,945.000
0.000
10,945.000

1.000
0.000
1.000

0.00
1,194.93

0.00
79,937.76

0.00
44,913.55

0.00

0.00

0.00
10,616.65

0.00
27,870.24

169,270.52 $

4,639.000
2,899.000
7,538.000

6,957.999
-2,898.999
4,059.000

0.00 $ 164,533.13

45,050.46
117,140.52

-9,234.50
12,929.58
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CAT NOO0305  Soil Nail WALL-F-17-DO
1175 601-03050 Concrete Class D (Wall) 286.300 0.000
cY 86.000 30,413.90
353.65000 86.000 30,413.90
1180 601-40300 *Structural Concrete Coating 1,288.600 0.000
SY 0.000 0.00
7.63000 0.000 0.00
1185 602-00020 Reinforcing Steel (Epoxy Coated) 24,675.200 0.000
LB 7,403.000 7,180.91
0.97000 7,403.000 7,180.91
CAT0305 CURRENT AMT $ 315,234.34 73,410.77 $ 167,664.91
CAT NOO0306 CBC F-17+
1190 202-00495 Removal of Portions of Present Structure 1.000 1.000
LS 0.000 0.00
16,074.97000 1.000 16,074.97
1195 202-05150 Sandblasting 560.000 180.000
SF 0.000 0.00
2.03000 180.000 365.40
1200 607-55100 Wire Mesh 560.000 180.000
SF 0.000 0.00
5.07000 180.000 912.60
1205 641-10000 *Shotcrete 62.200 29.000
SY 0.000 0.00
136.34000 29.000 3,953.86
CAT0306 CURRENT AMT $ 28,531.32 0.00 $ 21,306.83
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1210 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
15,060.74000 1.000 15,060.74
1215 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
12,550.62000 1.000 12,550.62
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1220 620-00020 Sanitary Facility 3.000 3.000
EACH 0.000 0.00
2,510.12000 3.000 7,530.36
CAT 0400 CURRENT AMT $ 3514172 $ 0.00 $ 35,141.72

PROJECT TOTAL CURRENT AMT $ 23,293,642.09 $ 2,567,255.27 $18,211,992.99



